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1. In accordance with Special Contract Requirment AFMCPK-H8 and FAR 52.243-2, Contract F33657-
99-C-0021 is hereby modified to establish CLIN 0057 and to transfer funds in the amount of $7,000 from
CLIN 0044 to CLIN 0057.

2. As aresult of paragraph 1, The contract is specifically modified as follows:

a. Section B is amended as follows:

Qty Unit Price
ITEM SUPPLIES OR SERVICES Purch Unit Total Item Amount
0044 CLIN Change $280,000.00
Lot -$7,000.00
Noun: FIRE FIGHTING WATER TANKER, 5000 GALLON
CAPACITY TRUCK
Total Quantity: 1
New Total tem Amount: $280,000.00
ACRN: AF
NSN: N - Not Applicable
Contract type: J - FIRM FIXED PRICE
Inspection: SOURCE
Acceptance: SOURCE
FOB: SOURCE

Descriptive Data:
Excess funds in the amount of $7000 are hereby transferred to CLIN 0057.

0057 CLIN Establish 1 $7,000.00
Lot $7,000.00
Noun: ELECTRIC VEHICLE
ACRN: AF
NSN: N - Not Applicable
Contract type: S-COST
Inspection: SOURCE
Acceptance: SOURCE
FOB: SOURCE

Descriptive Data:

The contractor shall purchase an electric vehicle in accordance with the commerical
description for an electric vehicle. Funds in the amount of $7,000 are being transferred
from CLIN 0044 to establish CLIN 0057. Prior to purchase the ACO must approve the
subcontract/purchase order.

Project No. TTQKOOCM18 is assigned to this effort.

b. SECTION F - DELIVERIES OR PERFORMANCE:

1. Section F is amended to establish delivery for CLIN 0057.

F33657-99-C-0021 P00045
PAGE 2 OF 3




SHIP MARK  TRANS

ITEM SUPPLIES SCHEDULE DATA QTY TO FOR PRI DATE
0044 1 OTLAS 6 WARO
Noun: FIRE FIGHTING WATER TANKER, 5000 GALLON
CAPACITY TRUCK
ACRN: AF

Descriptive Data:
The Contractor shall complete the procurement of this item (i.e. have the vehicle
ordered), subject to the approval of the ACO no later than six weeks after reciept of this

modification.

0057 1 OTLAS5 12 Mar 2003
Noun: ELECTRIC VEHICLE
ACRN: AF

c. Section G is hereby amended to tranfer funds between CLIN 0044 and CLIN 0057.

Obligation
ACRN Appropriation/Lmt Subhead/Supplemental Accounting Data Amount
AF ACRN Change +$0.00

57 03080 170 47E8 82399B 000000 00000 000035 503000 FO330L
Total ACRN Amount:  $287,000.00
Funding breakdown:  On CLIN 0044: -$7,000.00
On CLIN 0057: +$7,000.00
Descriptive data:
Funds was transferred from CLIN 0044 to CLIN 0057 to cover the purchase of the
electric vehicle. The totals do not change for this ACRN because funds are being
transferred between CLINs for the same ACRN.

c. The following attachment/exhibit(s) are modified in Section J:
Attachment 8 Funding Recapitulation by ACRN
3. This Supplemental Agreement constitutes a full and equitable adjustment and the Contractor releases

the Government from any and all liability under the contract for further claims or equitable adjustments
and arising out of or in connection with the changes effected herein.
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Funding Recapitulation by ACRN

Section J

8/29/2002 Attachment 8
SubCLIN/ CLIN Obligation Cumulative ACRN Cumulative Contract Cumulative Contract
P0000# CLIN Info SubLine Date CLIN Value Amount ACRN Total Value Total Obligation Total
P00001 0001 15-Jun-00 $30,600.00 $30,600.00 AA $30,600.00 $30,600.00 $30,600.00
P00002 0002 00201 31-Jul-00 $5,690,509.00  $1,456,231.00 AB $1,456,231.00 $5,721,109.00 $1,486,831.00
P00002 0002 00202 31-Jul-00 $792,714.00 AC $792,714.00 $5,721,109.00 $2,279,545.00
P00002 0003 00301 31-Jul-00 $2,706,173.00 $696,464.00 AB $2,152,695.00 $8,427,282.00 $2,976,009.00
P00002 0003 00302 31-Jul-00 $373,041.00 AC $1,165,755.00 $8,427,282.00 $3,349,050.00
P00002 0005 00501 31-Jul-00 $810,000.00 $329,633.00 AB $2,482,328.00 $9,237,282.00 $3,678,683.00
P00002 0006 00601 31-Jul-00 $190,000.00 $77,000.00 AB $2,559,328.00 $9,427,282.00 $3,755,683.00
P00002 0007 00701 31-Jul-00 $240,754.00 $95,148.00 AB $2,654,476.00 $9,668,036.00 $3,850,831.00
P00002 0008 00801 31-Jul-00 $240,754.00 $95,148.00 AB $2,749,624.00 $9,908,790.00 $3,945,979.00
P00003 0042 21-Sep-00 $46,800.00 $10,000.00 AD $10,000.00 $9,955,590.00 $3,955,979.00
P00004 0006 00601 21-Sep-00 $0.00 $75,230.00 AB $2,824,854.00 $9,955,590.00 $4,031,209.00
P00005 8-Nov-00 $0.00 $0.00 $9,955,590.00 $4,031,209.00
P00006 0043 29-Sep-00 $1,600.00 $1,600.00 AE $1,600.00 $9,957,190.00 $4,032,809.00
P00007 0005 00501 29-Sep-00 $0.00 $100,000.00 AB $2,924,854.00 $9,957,190.00 $4,132,809.00
P00008 0044 30-Oct-00 $287,000.00 $287,000.00 AF $287,000.00 $10,244,190.00 $4,419,809.00
P00009 0002 00203 22-Nov-00 $0.00  $1,170,000.00 AG $1,170,000.00 $10,244,190.00 $5,589,809.00
P00009 0003 00303 22-Nov-00 $0.00 $555,000.00 AG $1,725,000.00 $10,244,190.00 $6,144,809.00
P00009 0005 00502 22-Nov-00 $0.00 $47,575.00 AG $1,772,575.00 $10,244,190.00 $6,192,384.00
P00009 0007 00702 22-Nov-00 $0.00 $49,500.00 AG $1,822,075.00 $10,244,190.00 $6,241,884.00
P00009 0008 00802 22-Nov-00 $0.00 $49,500.00 AG $1,871,575.00 $10,244,190.00 $6,291,384.00
P00010 0003 00304 28-Nov-00 $0.00 $130,000.00 AH $130,000.00 $10,244,190.00 $6,421,384.00




Funding Recapitulation by ACRN Section J
8/29/2002 Attachment 8
SubCLIN/ CLIN Obligation Cumulative ACRN Cumulative Contract Cumulative Contract
P0000# CLIN Info SubLine Date CLIN Value Amount ACRN Total Value Total Obligation Total
P00011 0002 00203 22-Jan-01 $0.00  $2,271,564.00 AG $4,143,139.00 $10,244,190.00 $8,692,948.00
P00011 0003 00303 22-Jan-01 $0.00 $951,668.00 AG $5,094,807.00 $10,244,190.00 $9,644,616.00
P00011 0005 00502 22-Jan-01 $0.00 $332,792.00 AG $5,427,599.00 $10,244,190.00 $9,977,408.00
P00011 0006 00602 22-Jan-01 $0.00 $37,770.00 AG $5,465,369.00 $10,244,190.00 $10,015,178.00
P00011 0007 00702 22-Jan-01 $0.00 $96,106.00 AG $5,561,475.00 $10,244,190.00 $10,111,284.00
P00011 0008 00802 22-Jan-01 $0.00 $96,106.00 AG $5,657,581.00 $10,244,190.00 $10,207,390.00
P00012 19-Mar-01 $0.00 $0.00 $10,244,190.00 $10,207,390.00
P00013 0040 004001 29-Mar-01 $116,733.00 $116,733.00 AJ $116,733.00 $10,360,923.00 $10,324,123.00
P00013 0040 004002 29-Mar-01 $18,571.00 $18,571.00 AK $18,571.00 $10,379,494.00 $10,342,694.00
P00014 0045 9-Apr-01 $1,000.00 $1,000.00 AM $1,000.00 $10,380,494.00 $10,343,694.00
P00015 0046 23-Apr-01 $4,929.00 $4,929.00 AL $4,929.00 $10,385,423.00 $10,348,623.00
P00016 20-Jun-01 $0.00 $0.00 $10,385,423.00 $10,348,623.00
P00017 0047 $8,564.00 $8,564.00 AP $8,564.00 $10,393,987.00 $10,357,187.00
P00018 29-Jun-00 $0.00 $0.00 $10,393,987.00 $10,357,187.00
P00019 0009 29-Jun-00 $6,006,242.00 $16,400,229.00 $10,357,187.00
P00019 0009 000901 29-Jun-00 $1,005,177.00 AN $1,005,177.00 $16,400,229.00 $11,362,364.00
P00019 0009 000902 29-Jun-00 $1,697,632.00 AG $7,355,213.00 $16,400,229.00 $13,059,996.00
P00019 0010 29-Jun-00 $2,955,600.00  $1,355,143.00 AG $8,710,356.00 $19,355,829.00 $14,415,139.00
P00019 0011 29-Jun-00 $810,000.00 $374,896.00 AG $9,085,252.00 $20,165,829.00 $14,790,035.00
P00019 0012 29-Jun-00 $190,000.00 $90,626.00 AG $9,175,878.00 $20,355,829.00 $14,880,661.00
P00019 0013 29-Jun-00 $262,310.00 $120,269.00 AG $9,296,147.00 $20,618,139.00 $15,000,930.00




Funding Recapitulation by ACRN

8/29/2002

Section J
Attachment 8

SubCLIN/ CLIN Obligation Cumulative ACRN Cumulative Contract Cumulative Contract
P0000# CLIN Info SubLine Date CLIN Value Amount ACRN Total Value Total Obligation Total
P00019 0014 29-Jun-00 $262,310.00 $120,269.00 AG $9,416,416.00 $20,880,449.00 $15,121,199.00
P00020 0039 0039AA 28-Sep-01 $46,475.00 $46,475.00 AP $55,039.00 $20,926,924.00 $15,167,674.00
P00021 6-Aug-01 $0.00 $20,926,924.00 $15,167,674.00
P00022 0042 26-Jul-01 $15,000.00 AQ $15,000.00 $20,926,924.00 $15,182,674.00
P00024 0009 000902 24-Sep-01 $400,000.00 AG $9,816,416.00 $20,926,924.00 $15,582,674.00
P00024 0010 24-Sep-01 $125,000.00 AG $9,941,416.00 $20,926,924.00 $15,707,674.00
P00024 0011 24-Sep-01 $239,695.00 AG $10,181,111.00 $20,926,924.00 $15,947,369.00
P00024 0012 001201 24-Sep-01 $55,000.00 AG $10,236,111.00 $20,926,924.00 $16,002,369.00
P00024 0012 001202 24-Sep-01 $9,321.00 AR $9,321.00 $20,926,924.00 $16,011,690.00
P00024 0013 24-Sep-01 $11,000.00 AG $10,247,111.00 $20,926,924.00 $16,022,690.00
P00024 0014 24-Sep-01 $11,000.00 AG $10,258,111.00 $20,926,924.00 $16,033,690.00
P00025 0048 27-Sep-01 $319,686.00 $319,686.00 AK $338,257.00 $21,246,610.00 $16,353,376.00
P00026 0011 28-Sep-01 $11,000.00 AG $10,269,111.00 $21,246,610.00 $16,364,376.00
P00027 12-Oct-01 $0.00 $21,246,610.00 $16,364,376.00
P00028 0009 000902 6-Nov-01 $1,171,737.00 $142,031.00 AG $10,411,142.00 $22,418,347.00 $16,506,407.00
P00028 0010 6-Nov-01 $30,008.00 ($130,484.00)| AG $10,280,658.00 $22,448,355.00 $16,375,923.00
P00028 0011 6-Nov-01 $0.00 AG $10,280,658.00 $22,448,355.00 $16,375,923.00
P00028 0012 001201 6-Nov-01 $11,313.00 AG $10,291,971.00 $22,448,355.00 $16,387,236.00
P00028 0013 6-Nov-01 $2,788.00 ($11,430.00), AG $10,280,541.00 $22,451,143.00 $16,375,806.00
P00028 0014 6-Nov-01 $2,788.00 ($11,430.00), AG $10,269,111.00 $22,453,931.00 $16,364,376.00
P00030 0002 000203 29-Nov-01 ($14,281.00) ($14,281.00) AG $10,254,830.00 $22,439,650.00 $16,350,095.00




Funding Recapitulation by ACRN

Section J

8/29/2002 Attachment 8
SubCLIN/ CLIN Obligation Cumulative ACRN Cumulative Contract Cumulative Contract
P0000# CLIN Info SubLine Date CLIN Value Amount ACRN Total Value Total Obligation Total
P00030 0009 000903 29-Nov-01 $539,000.00 AS $539,000.00 $22,439,650.00 $16,889,095.00
P00030 0010 29-Nov-01 ($1,349,659.00)| AG $8,905,171.00 $22,439,650.00 $15,539,436.00
P00030 0010 001001 29-Nov-01 $1,349,659.00 AG $10,254,830.00 $22,439,650.00 $16,889,095.00
P00030 0010 001002 29-Nov-01 $224,000.00 AS $763,000.00 $22,439,650.00 $17,113,095.00
P00030 0011 29-Nov-01 ($625,591.00) AG $9,629,239.00 $22,439,650.00 $16,487,504.00
P00030 0011 001101 29-Nov-01 $625,591.00 AG $10,254,830.00 $22,439,650.00 $17,113,095.00
P00030 0011 001102 29-Nov-01 $104,741.00 AS $867,741.00 $22,439,650.00 $17,217,836.00
P00030 0012 001201 29-Nov-01 $14,281.00 AG $10,269,111.00 $22,439,650.00 $17,232,117.00
P00030 0012 001203 29-Nov-01 $9,459.00 AS $877,200.00 $22,439,650.00 $17,241,576.00
P00030 0013 29-Nov-01 ($119,839.00)| AG $10,149,272.00 $22,439,650.00 $17,121,737.00
P00030 0013 001301 29-Nov-01 $119,839.00 AG $10,269,111.00 $22,439,650.00 $17,241,576.00
P00030 0013 001302 29-Nov-01 $19,900.00 AS $897,100.00 $22,439,650.00 $17,261,476.00
P00030 0014 29-Nov-01 ($119,839.00)| AG $10,149,272.00 $22,439,650.00 $17,141,637.00
P00030 0014 001401 29-Nov-01 $119,839.00 AG 10,269,111.00 $22,439,650.00 $17,261,476.00
P00030 0014 001402 29-Nov-01 $19,900.00 AS 917,000.00 $22,439,650.00 $17,281,376.00
P00031 0009 000903 8-Jan-02 $653,359.00 AS 1,570,359.00 $22,439,650.00 $17,934,735.00
P00031 0010 001002 8-Jan-02 $277,112.00 AS 1,847,471.00 $22,439,650.00 $18,211,847.00
P00031 0011 001102 8-Jan-02 $79,668.00 AS 1,927,139.00 $22,439,650.00 $18,291,515.00
P0031 0012 001201 8-Jan-02 ($112,473.00)| AG 10,156,638.00 $22,439,650.00 $18,179,042.00
P00031 0012 001203 8-Jan-02 $112,473.00 AS 2,039,612.00 $22,439,650.00 $18,291,515.00
P00031 0013 001302 8-Jan-02 $23,694.00 AS 2,063,306.00 $22,439,650.00 $18,315,209.00




Funding Recapitulation by ACRN Section J
8/29/2002 Attachment 8
SubCLIN/ CLIN Obligation Cumulative ACRN Cumulative Contract Cumulative Contract
P0000# CLIN Info SubLine Date CLIN Value Amount ACRN Total Value Total Obligation Total
P00031 0014 001402 8-Jan-02 $23,694.00 AS 2,087,000.00 $22,439,650.00 $18,338,903.00
P00031 0049 004901 8-Jan-02 $112,473.00 $112,473.00 AG 10,269,111.00 $22,552,123.00 $18,451,376.00
P00031 0049 004902 8-Jan-02 $20,000.00 $20,000.00 AS 2,107,000.00 $22,572,123.00 $18,471,376.00
P00023 0051 25-Jan-02 $532,000.00 $532,000.00 AU 532,000.00 $23,104,123.00 $19,003,376.00
P00032 0050 6-Feb-02 $7,000.00 $7,000.00 AT 7,000.00 $23,111,123.00 $19,010,376.00
P00033 0009 000903 13-Feb-02 $1,832,997.00 AS $3,919,997.00 $23,111,123.00 $20,843,373.00
P00033 0010 001002 13-Feb-02 $627,200.00 AS $4,547,197.00 $23,111,123.00 $21,470,573.00
P00033 0010 001003 13-Feb-02 $130,000.00 AW 130,000.00 $23,111,123.00 $21,600,573.00
P00033 0011 001102 13-Feb-02 $223,178.00 $223,178.00 AS $4,770,375.00 $23,334,301.00 $21,823,751.00
P00033 0012 001202 13-Feb-02 ($9,321.00), AR $0.00 $23,334,301.00 $21,814,430.00
P00033 0012 001203 13-Feb-02 $9,321.00 AS $4,779,696.00 $23,334,301.00 $21,823,751.00
P00033 0013 001302 13-Feb-02 $68,125.00 AS $4,847,821.00 $23,334,301.00 $21,891,876.00
P00033 0014 001402 13-Feb-02 $68,125.00 AS $4,915,946.00 $23,334,301.00 $21,960,001.00
P00033 0049 004902 13-Feb-02 ($6,946.00) ($6,946.00), AS $4,909,000.00 $23,327,355.00 $21,953,055.00
P00033 0052 005201 13-Feb-02 $73,761.00 $73,761.00 AV $73,761.00 $23,401,116.00 $22,026,816.00
P00033 0052 005202 13-Feb-02 $9,321.00 $9,321.00 AR 9,321.00 $23,410,437.00 $22,036,137.00
P00034 0053 005301 29-Mar-02 $356,146.00 $356,146.00 AK 694,403.00 $23,766,583.00 $22,392,283.00
P00034 0053 005302 29-Mar-02 $30,969.00 $30,969.00 AX 30,969.00 $23,797,552.00 $22,423,252.00
P00035 0009 000903 25-Apr-02 $907,783.00 AS $5,816,783.00 $23,797,552.00 $23,331,035.00
P00035 0010 001002 25-Apr-02 $377,637.00 AS $6,194,420.00 $23,797,552.00 $23,708,672.00
P00035 0013 001302 25-Apr-02 $33,540.00 AS $6,227,960.00 $23,797,552.00 $23,742,212.00




Funding Recapitulation by ACRN Section J
8/29/2002 Attachment 8
SubCLIN/ CLIN Obligation Cumulative ACRN Cumulative Contract Cumulative Contract
P0000# CLIN Info SubLine Date CLIN Value Amount ACRN Total Value Total Obligation Total
P00035 0014 001402 25-Apr-02 $33,540.00 AS $6,261,500.00 $23,797,552.00 $23,775,752.00
P00035 0052 005201 25-Apr-02 $25,835.00 $25,835.00 AV 99,596.00 $23,823,387.00 $23,801,587.00
P00036 |Admin- Fix Fund Cite 25-Apr-02 $23,823,387.00 $23,801,587.00
P00037 0012 001201 5/31/2002 $6,496.00 AG $10,275,607.00 $23,823,387.00 $23,808,083.00
P00037 0012 001203 5/31/2002 ($6,946.00), AS $6,254,554.00 $23,823,387.00 $23,801,137.00
P00037 0012 001203 5/31/2002 $450.00 AS $6,255,004.00 $23,823,387.00 $23,801,587.00
P00037 0049 004901 5/31/2002 ($6,496.00) AG 10,269,111.00 $23,823,387.00 $23,795,091.00
P00037 4902 004902 5/31/2002 $450.00 $6,946.00 AS 6,261,950.00 $23,823,837.00 $23,802,037.00
P00038 0054 0054 $590,000.00 $590,000.00 AY 590,000.00 $24,413,837.00 $24,392,037.00
P00039 0006 00602 7/25/2002 ($4,311.57) ($4,311.57),  AG 10,264,799.43 $24,409,525.43 $24,387,725.43
P00039 0042 7/25/2002 $0.00 $0.00 $24,409,525.43 $24,387,725.43
P00039 0045 7/25/2002 ($1,000.00) ($1,000.00) AM 0.00 $24,408,525.43 $24,386,725.43
P00039 0050 7/25/2002 ($5,000.00) ($5,000.00) AT 2,000.00 $24,403,525.43 $24,381,725.43
P00040 0015 001501 6/28/2002 $5,973,639.00 $526,371.00 AS $6,788,321.00 $30,377,164.43 $24,908,096.43
P00040 0015 001502 6/28/2002 $789,995.00 AZ $789,995.00 $30,377,164.43 $25,698,091.43
P00040 0016 001601 6/28/2002 $2,962,830.00 $329,111.00 AS $7,117,432.00 $33,339,994.43 $26,027,202.43
P00040 0016 001602 6/28/2002 $323,889.00 AZ 1,113,884.00 $33,339,994.43 $26,351,091.43
P00040 0017 6/28/2002 $810,000.00 $432,793.00 AS $7,550,225.00 $34,149,994.43 $26,783,884.43
P00040 0018 6/28/2002 $190,000.00 $95,000.00 AS $7,645,225.00 $34,339,994.43 $26,878,884.43
P00040 0049 004902 6/28/2002 ($20,000.00) ($20,000.00), AS 7,625,225.00 $34,319,994.43 $26,858,884.43
P00041 0055 $20,000.00 $20,000.00 BA 20,000.00 $34,339,994.43 $26,878,884.43
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SubCLIN/ CLIN Obligation Cumulative ACRN Cumulative Contract Cumulative Contract
P0000# CLIN Info SubLine Date CLIN Value Amount ACRN Total Value Total Obligation Total
P00042 8/13/2002 $0.00 $34,339,994.43 $26,878,884.43
P00043 $0.00 $34,339,994.43 $26,878,884.43
P00044 0056 $20,001.00 $20,001.00 BB 20,001.00 $34,359,995.43 $26,898,885.43
P00045 0044 ($7,000.00) ($7,000.00), AF 280,000.00 $34,352,995.43 $26,891,885.43
P00045 0057 $7,000.00 $7,000.00 AF 287,000.00 $34,359,995.43 $26,898,885.43






